

Wildwood Elementary School - Amherst, MA

Projected Milestone Schedule: Feasibility Study

	July		August					Sept				Oct				Nov				Dec				Jan				Feb				Mar					
	20-Jul	27-Jul	3-Aug	10-Aug	17-Aug	24-Aug	31-Aug	7-Sep	14-Sep	21-Sep	28-Sep	5-Oct	12-Oct	19-Oct	20/26	2-Nov	9-Nov	16-Nov	23-Nov	30-Nov	7-Dec	14-Dec	21-Dec	28-Dec	4-Jan	11-Jan	18-Jan	25-Jan	1-Feb	8-Feb	15-Feb	22-Feb	Feb-29	7-Mar	14-Mar	21-Mar	28-Mar
Feasibility Phase Planning Meeting																																					
WG Conference Call																																					
WG Meeting					8/17																																
Visioning/Workshop #1:Leadership Team						8/24																															
SC Meeting						8/27																															
WG Meeting								9/10																													
Visioning/Workshop #2: Education WG								9/10																													
SBC Meeting									9/15																												
SC Meeting										9/21																											
Visioning/Workshop #3										9/25																											
Public Forum											9/29																										
SBC Meeting												10/15																									
Visioning/Workshop #4													10/14																								
SAWG Meeting													10/14																								
SC Meeting														10/20																							
Public Forum															10/26																						
SC Meeting																11/10																					
WG Meeting																11/10																					
SC Meeting																	11/17																				
SBC Meeting (tentative)																	11/17																				
SBC Meeting																		12/3																			
MSBA: PDP Submission																				12/7																	
Public Forum																					12/8																
SBC Meeting																						12/22															
SC Meeting																						12/22															
Public Forum																										TBD											
Select Board Meeting																											1/11										
SC Meeting																												1/19									
SBC Meeting																													1/21								
MSBA: PSR Submission																														2/11							
MSBA: FAS Meeting																																2/24			3/9		
MSBA: Board Approval																																					3/30

 Working Group (WG) or Other

 School Committee (SC) Meeting

 School Building Committee (SBC) Meeting

 Public Forum

 MSBA Review

 Denotes alternative weeks for an event or tentative